COMPLETION REPORT

1	Name of the work	Improvements of RCC drains 18th Cross near pipeline rod BHEL Mini colony Mallasandra in ward no. 13, in shettyhalli sub divison.
2	Sanctioned Estimate No. & Date	EE|DD|AS|42|16-17. Date 30.12.16
3	Head of Account which is chargeable	P-Code - 1771
4	Instrument Order NO. & Date	EE|DD|WO|147|16-17. Date 24-3-17
5	Name Of Contractor	Sri. Hemanthkumar. S. E, # 290, 5th cross, 6th 'A' Main road, Bhuvaneshwari Nagara, Bengaluru- 560057.
6 a	Time Stipulated for Completion of work	90 days
b	Delay in Exculpation of Work	—
7	Measurement recorded in	M.B.NO 4160|15-16. Date 16-06-2017
8	Check Measurement of the Asst	Date 16-06-2017
9	Name of the office/official in charge of the work	—
10	a) Asst. Eng/~~junior~~ Eng	Dayananda. H.S.
	b) Asst. Exe Engineer	Jayalingappa.

Sanctioned Estimate Amout	Amout Claims As per Actually Vide As per bills	Excess	Savings
10.00 lakh	997720:00	—	2,280:00

1) Certified that the above work has been completed within the stipulated time noted in the
2) Certified that the contractor has delayed and completed the work for which necessary fine recovered
3) Certified that the ~~above work~~ has been executed by the contractor satisfactory in

ASSISTANT ENGINEER.

ASSIATANT EXECUTIVE ENGINEER

EXECUTIVE ENGINEER
Bruhat Bangalore Mahanagara Palike
Dasarahalli Division, Bangalore-560057